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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM: National Automotive Center (NAC) Technical Support Program. This contract is for the contractor to provide technical expertise,

management analysis, program management, logistical analysis and support, conceptual prototypes, demonstrations, and advanced concepts

in technology in support of transformational technologies for the Department of Defense. Contract duration, is comprised of a base year

with 7 year option for services.

PURPOSE OF MODIFICATION: Exercise Option Hours for Labor and provide additional funding for Material and Travel authorized under the

respective CLINs in the contract.

NOTE: Modification P00007 to this contract was cancelled and deleted in its entirety and was never issued.

PREVIOUS AMOUNT OF CONTRACT: $3,218,682.56

AMOUNT OF THIS ACTION:       $   55,484.41

TOTAL CONTRACT AMOUNT:       $3,274,166.97

1. This is a bi-lateral modification.

2. The purpose of this modification P00008 is to exercise and fund a total of 70 additional option labor hours and provide additional

funding for material and travel authorized under the respective CLINs in the contract.

3. Therefore, option hours to CLIN 0001 (LABOR) are hereby exercised as follows:

a.) 70 hours are hereby exercised and assigned to Work Directive (WD) 008 (NAC/FSSI-008).

As a result, the "Labor Hours exercised to date" under the contract is increased by 70 man-hours,

FROM: 25,167 man-hours

TO:   25,237 man-hours.

b.) CLIN 0001 (LABOR) "Total Cost" is increased by $9,407.60, FROM $2,452,555.46 TO $2,461,963.06

This is comprised of the following:

> an increase in "Estimated Cost" of $5,791.10 (based on the previously negotiated hourly labor rate for labor),

FROM: $2,275,804.00 TO $2,281,595.10

> an increase in "Fixed Fee" of $405.30,

FROM: $145,717.76 TO: $146,123.06 (based on the negotiated fee under the contract)

> an increase in estimated additional labor costs exceeding the negotiated composite rate of $3,211.20 (See below)

NOTE: Labor hours added under this modification are estimated and the labor rate has been established in the contract at an hourly rate

of $88.52 ($82.73 cost/$5.79 fee) cited in paragraph b.3.2 of the contract. However, a determination has been rendered by the

Contracting Officer that, as a result of the complex nature of the Work Directive for which this modification is being issued and the

required subcontracting effort necessary for this effort, the "excess" labor costs proposed by the contractor beyond the negotiated

composite labor rate (comprised of the difference between the composite labor rate negotiated in the contract and the subcontracting

effort labor for Program and Senior Mangers or extensive Engineering effort in the contractor's proposal), is deemed necessary and

considered fair and reasonable for this effort. As a result, this modification will authorize additional funding that surpasses the

composite labor rate established in the contract for this Work Directive. However, no "fee" is being applied to the additional labor

costs nor authorized and approved by the Contracting Officer.
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4. CLIN 0002 (MATERIAL) "Total Estimated Cost" is increased by $44,467.16, FROM: $660,420.74 TO: $704,887.90.

This is comprised of the following:

> an increase in "Estimated Cost" of $43,640.94, FROM:$647,471.76 TO $691,112.70

> an increase in "Fixed Fee" of $826.22, FROM: $12,948.98 TO $13,775.20

5. CLIN 0003 (TRAVEL) "Total Estimated Cost" is increased by $1,609.65,

FROM: $105,706.34 TO: $107,315.99

(This is comprised of an increase in "Estimated Cost" $1,609.65 from $105,706.34 to $107,315.99 and no "Fixed Fee, since "Fixed Fee" is

not authorized under CLIN 0003 TRAVEL).

6. The following CLINs are hereby added to the contract:

a.) CLIN 0001AH is hereby established and added in the amount of

$9,407.60

b.) CLIN 0002AD is hereby established and added in the amount of

$44,467.16

c.) CLIN 0003AD is hereby established and added in the amount of

$1,609.65

7. Section G is revised to reflect the accounting and appropriation data for the amount added under Sub-CLINs 0001AH, 0002AE and 0003AH.

8. The contract amount is increased by $55,484.41

FROM: $3,218,682.56

TO:   $3,274,166.97

9. Except as provided herein, all other Terms and Conditions of the contract remain the same and in full force and effect.

                                               *** END OF NARRATIVE A0008 ***
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001          SERVICES LINE ITEM              __________________

              SECURITY CLASS: Unclassified

Est. Cost (Labor):               $2,452,555.46

Composite Labor Rate in contract $    5,791.10

Additional(Labor)authorized:     $    3,211.20

Fixed Fee (Labor):               $      405.30______________________________________________

TOTAL Estimated Cost(Labor):     $2,461,963.06

LABOR HOURS Exercised to date:     25,237

                              (End of narrative A001)

0001AH        SERVICES LINE ITEM                                                                           $          9,407.60              __________________                                                                            __________________

              NOUN: BRAKE  COMPONENT STUDY

              PRON: R372J115R3    PRON AMD: 02    ACRN: AH

              AMS CD: 42301211000

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0          SEE SECTION F

                            $         9,407.60

0002          SERVICES LINE ITEM              __________________

              SECURITY CLASS: Unclassified

The contractor shall furnish all material authorized

in the Work Directive(s) issued by the Contracting

Officer under this contract.

Estimated Cost(Material):        $691,112.70 *

Fixed-Fee(Material):             $ 13,775.20                                 ___________

TOTAL Estimated Cost (Material): $704,887.90

*Estimated Cost includes applicable G&A

  4 8

W56HZV-06-C-0406 P00008

FIELD SUPPORT SERVICES INC



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

                              (End of narrative A001)

0002AE        SERVICES LINE ITEM                                                                           $         44,467.16              __________________                                                                            __________________

              NOUN: BRAKE COMPONENT STUDY

              PRON: R372J115R3    PRON AMD: 02    ACRN: AH

              AMS CD: 42301211000

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0          SEE SECTION F

                            $        44,467.16

0003          SERVICES LINE ITEM              __________________

              SECURITY CLASS: Unclassified

The contractor shall provide for all travel

authorized in the Work Directive(s) issued by the

Contracting Officer under this contract.

Estimated Cost (Travel):          $107,315.99

Estimated Fee  (Travel):      NO FEE on Travel Costs                              ______________________

TOTAL Estimated Costs (Travel):   $107,315.99

                              (End of narrative A001)

0003AH        SERVICES LINE ITEM                                                                           $          1,609.65              __________________                                                                            __________________

              NOUN: BRAKE COMPONENT STUDY

              PRON: R372J115R3    PRON AMD: 02    ACRN: AH

              AMS CD: 42301211000
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              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0          SEE SECTION F

                            $         1,609.65

  6 8

W56HZV-06-C-0406 P00008

FIELD SUPPORT SERVICES INC



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0001AH  R372J115R3             AH       2        $               0.00  $           9,407.60            $           9,407.60

        42301211000                   7RX96K

0002AE  R372J115R3             AH       2        $               0.00  $          44,467.16            $          44,467.16

        42301211000                   7RX96K

0003AH  R372J115R3             AH       2        $               0.00  $           1,609.65            $           1,609.65

        42301211000                   7RX96K

                                                                           _________________

                                                         NET CHANGE    $          55,484.41

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AH        21   72020000076N6N7EP4230122512  S20113                W56HZV           $          55,484.41                                                                                                          __________________

                                                                                          NET CHANGE    $          55,484.41

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       3,218,682.56              $          55,484.41              $       3,274,166.97

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

AH       21  070720200000     S20113  76N6N7E423012110002512              7RX96KS20113  W56HZV
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SECTION H - SPECIAL CONTRACT REQUIREMENTS

                         SPECIAL PROVISIONS                         __________________

H.1    Government Furnished Property

H.1.1  The Government may furnish, from time to time, such items of Government-owned property deemed necessary to assist the Co

ntractor in the performance of the Contract requirements.

H.1.2  Upon completion of all effort under this work directive or the Contract, or in the event of the termination of the work directive

or Contract, either partial or complete, all Government property, including both property furnished to the contractor and property

acquired by the contractor for the account of the Government, which will have become surplus or excess to any remaining Contract

requirements, shall be reported immediately by the Contractor to the Contracting Officer at  US TACOM LCMC, ATTN: AMSTA-AQ-ASGD, Warren,

MI. 48397-5000 for redistribution, shipping instructions, release for disposal, or other actions.

H.1.3 Specific Government Furnished Property to be provided is/are as follows:

                      Unit                        Total

                      Acquisition                 Acquisition

Item                  Value          Quantity     Value            Serial No./NSN_______________       ____________   ________     ____________     _________________

Rotors                $   66.74         15        $1,001.10        2530014614732

Brake Pads/Sets       $  189.81         10        $1,898.10        2530014774194

Caliper Assembly      $  157.92         10        $1,579.20        (Caliper Assembly is sold in pieces as cited below)

                                                                   5305011858657 Set Screw

                                                                   2530014849573 Brake, Single Disk L.H. Front

                                                                   2530011857998 Boot

                                                                   2530014628079 Yoke R.H. Front

                                                                   2530011856713 Yoke Backing

                                               *** END OF NARRATIVE H0006 ***
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